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1. Summary 
There were no significantly new activities undertaken in the month of November. This report 
therefore highlights some on-going project activities that were carried forward from the third 
quarter. 
 
1.1.  Summary of Key Activities and Accomplishments over the Reporting Quarter 
 
1.1.1. Member Services and Advocacy 
Kenya Shippers Council (KSC) and Kenya Airports Authority (KAA) held a stakeholder half day 
meeting on 18th September 2011 at KAA headquarters to discuss procedures for cargo 
concession.  
 
The purpose of the meeting was to discuss measures to improve airport efficiency and cost 
structures in the air freight industry. A detailed report on the proceedings of this meeting is 
attached in the annex section of this report.  
 
 
The KSC September newsletter can be found on the KSC website by following this link  
http://www.kenyashippers.org/component/acajoom/mailing/view/listid-1/mailingid-8/Itemid-
9.html  

 
1.1.2. Knowledge Management  
There is a KSC policy paper on axle load control and weighbridge management that is 
currently at the publisher.  
 
Membership Development 
KSC membership has increased from 56 to 62. There were two new memberships for the 
month of September.  
 
2. Planned Activities for November 2011 

 Scoping mission to Uganda and Rwanda to develop strategic partnerships with BMOs and 
PSOs in these countries 
 

3. Key challenges Encountered 
KSC is deeply disappointed at the last minute cancellation of the Women in Logistics 
Workshop which was due to be held in the month of November. There were numerous 
resources time resources that were mobilized in preparation of this event and the last minute 
cancellation by the COMPETE project team was quite a setback and demotivating factor in 
the course of implementing the project activities. Even though the COMPETE team gave 
reason for this cancellation, KSC feels that these reasons were not sufficient enough to 
warrant the cancellation. It is hoped that in future such communication will come in early in 
advance. 
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